Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 February 2026
Team ID	LTVIP2026TMIDS74439
Project Name	OrderOnTheGo: Your On-Demand Food Ordering Solution
Maximum Marks	5 Marks

Product Backlog

(Product Backlog = List of all tasks needed to complete the project)

S.No	Backlog Item	Priority
1	Implement user authentication	High
2	Design responsive UI for menu browsing	Medium
3	Integrate cart functionality	High
4	Build order placement and confirmation	High
5	Add payment gateway integration	High
6	Create admin dashboard for restaurants	Medium
7	Enable review and rating system	Medium
8	Develop late-night delivery filter	High
9	Optimize database schema for scalability	Medium
10	Implement push notifications	Low
11	Add promotional offers module	Medium
12	Conduct security and performance testing	High

Sprint Planning

(Project divided into small time periods called Sprints)

Sprint 1 (Week 1)

- User authentication
- UI design for menu browsing
- Cart functionality

Sprint 2 (Week 2)

- Order placement and confirmation
- Payment gateway integration
- Admin dashboard

Sprint 3 (Week 3)

- Review and rating system
- Late-night delivery filter
- Push notifications

Sprint 4 (Week 4)

- Promotional offers module
- Database optimization
- Final testing and deployment

User Stories

Story Points (Effort Estimation)

(Story points estimate effort: 1 = Very Low, 5 = Very High)

Task	**Story Points**
Data Collection	3
Data Cleaning	5
EDA	5
Model Training	8
Model Evaluation	5
Backend Development	8
Frontend Development	8
Database Development	6
Integration & Testing	8
Deployment	5